CGCC Credit for Prior Learning Action Plan, 2022.11.30								
	November	December	January	February	March	April	May	June
Tested Credit (CLEP, AP, IB, Challenge)	Meet w/ Registrar	Develop Streamline policy/discuss with leadership	financial discusson	new policy / webpage	Advisor Review of CLEP/Challenge/AP/IB	Recruitment financial discussion	Recruitment	
Military	ACF contact initated	Aiken interface with ACE and Registrar	financial discussion	IRegistrar ACE new noticy	New website Catalog Updates	Advisor Review of Veterans Material	Recruitment	
5 Certificates		Begin Mapping process with Washington paramedic	continue paramedic mapping Identify 4 additional credentials to map	complete program mapping process approval new policy	Finalize mapping of 4 additional certificates	Website and marketing materials Catalog	Recruitment	
	Sign CAEL Contract. Work with Taskforce to schedule trainings	Identify faculty and staff for "From the Botton Up" workshop	360 survey adult learners	"From the bottom up" virtual workshop Assess 360 results	Assess workshop outcomes identify faculty for portfolio workshop	Assesing Prior Learning workshop	Crosswalk workshop	
Website/Student Information System	Update on student information system contract	>	website update - Single page, update wording for tested credit types	ispanish website pages	website updates- veterans unique page	website update - new CPL website and Credit Predictor Pro roll out	Recruitment	
	Discussion with CAEL. Meet tribal and Hispanic contacts. Meet with social science chair	work on portfolio class development 3 new courses	financial discussion	review courses with taskforce and stakeholders	curriculum committee: portfolio class and 3 equity/inclusion classes, (language classes?)	catalog pages marketing materials identify instructors	Instructor interface and recruitment	
	Deliverables Due:	CALE Contract signed Schedule CAEL Trainings Challenge Rules Draft	Finalize CPL Rates/Fees			Hire Recruiter		Finalize Sustainability Model
		1	Γ	Ta	Γ		I	T
	Major Events			CAEL FTBU Workshop Feb			CAEL Crosswalk workshop Ma	У
		l		<u> </u>		L	I	